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WALTON'S FARM DETAILED COST ESTIMATE 
DELRAN TOWNSHIP, BURLINGTON COUNTY, NEW JERSEY 

The estimated cost for installing a fence, constrtioting drainage 
controls and conducting a study to determine nature, extent, and 
migration of contaminants landfilled on-site. 

I. EXTRAMURAL COSTS 

A. ERCS Contractor Costs 

1. Mobi1i zation > 

(1) Office Trailer 
(1) Decon Trailer 
(2) Porta John 
(2) 10 KW Generator 
(1) Steam Jenny 
(l) Portable Computer 
(1) Truck, 4WD 
(1) Passenger Sedan 
(1) Passenger Van 

Stocking Charge 
(1) Response Manager 
(1) Field Clerk 

Overtime 
(1) Foreman/Operator 

Overtime 
(2) Cleanup Tech 

Overtime 
(5) Subsistence Cost 

Subtotal 

hour days 

$ 1411/mo. X 2 mo. $ 2,822 
$ 1083/mo. X 2 mo. $ 2,166 
$ 100/mo. X 2 mo. $ 400 
$ 664/mo. X 2 mo. $ 2,656 
$ 994/mo. X 2 mo^ $ 1,988 
$ 596/mo. X 2 mo. $ 1,192 
$ 192/wk X 3 wk. $ 572 
$ 138/wk X 3 wk. $ 414 
$ 161/wk X 3 wk. $ 483 

$60.64/hr. X 
$25.36/hr. X 
$37.49/hr. X 
$31.97/hr. X 
$47.41/hr. X 
$25.36/hr. X 
$37.98/hr. X 

10 hr. 
8 hr. 
2 hr. 
8 hr. 
2 hr. 
8 hr. 
2 hr. 

$94/day X 2 days 

X 
X 
X 
X 
X 
X 
X 

2. site Stabilization: 3 - 10 hr. days 

(1) Bobcat 
Clay for Berms 

(1) Fencing (Subcont.) 
(1) Response Manager 
(1) Field Clerk 

Overtime 
(1) Foreman/Operator 

Overtime 
(2) Cleanup Tech 

Overtime 
(5) Subsistence Cost 

Subtotal 

$500/wk. X 1 wk. 
(3»x 3'x 700')/27 

$10/ft. X 700 ft. 
$60.64/hr. X 10 hr. 
$25.36/hr. X 8 hr. 
$37.49/hr. X 2 hr. 
$31.97/hr. X 8 hr. 
$47.41/hr. X 2 hr. 
$25.36/hr. X 8 hr. 
$37.98/hr. X 2 hr. 
$94/day x 3 days 

days 
days 
days 
days 

days 
days 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

1,213 
406 
150 
512 
190 
812 
304 
940 

$ 20,220 

$ 500 
X $5/yd. $ 1,167 

$ 7,000 
X 3 days $ 1,819 
X 3 days $ 609 
X 3 days $ 225 
X 3 days $ 767 
X 3 days $ 284 
X 3 days $ 1,217 
X 3 days $ 456 

$ 1,410 

$ 15,454 
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3. Sampling and Analysis for Waste Characterization: 
2 - 10 hr. days 

(32) Pesticide/PCB Analysis 
(32) Metals Analysis 
(4) Disposal Characteristics 
(4) PCDD/PCDF 
(1) Response Manager $60.64/hr. 
(1) Field Clerk $25.36/hr. 

Overtime $37.49/hr. 
(1) Foreman/Operator $31.97/hr. 

Overtime $47.41/hr. 
(2) Cleanup Tech $25.36/hr. 

Overtime $37.9 8/hr. 
(5) Subsistence Cost $94/day x 

Subtotal 

32 X $ 300 $ 9,200 
32 X $ 250 $ 8,000 
4 X $2000 $ 8,000 
4 X $1000 $ 4,000 

X 10 hr. X 2 days $ 1,213 
X 8 hr. X 2 days $ 406 
X 2 hr. X 2 days $ 150 
X 8 hr. X 2 days $ 512 
X 2 hr. X 2 days $ 190 
X 8 hr. X 2 days $ 812 
X 2 hr. X 2 days $ 304 
days $ 940 

$ 33,527 

4. Interim Demobi1ization/Mobilization 
2-10 hr. Days 

(1) Response Manager $60.64/hr. X 10 hr. X 2 days $ 1,213 
(1) Field Clerk $25.36/hr. X 8 hr. X 2 days $ 406 

Overtime $37.49/hr. X 2 hr. X 2 days $ 150 
(1) Chemist $54.02/hr. X 8 hr. X 1 days $ 432 

overtime $80.48/hr. X 2 hr. X 1 days $ 161 
Foreman/Operator $31.97/hr. X 8 hr. X 2 days $ 512 
Overtime $47.41/hr. X 2 hr. X 2 days $ 190 

(2) Cleanup Tech $25.36/hr. X 8 hr. X 2 days $ 812 
Overtime $37.98/hr. X 2 hr. X 2 days $ 304 

(5) Subsistence Cost $94/day X 2 days 
days 

$ 940 

Subtotal $ 5,120 

5. Determination of Extent of Contamination; 
5-10 hr. days 

(1) Mobile GC/Mass Spec. 
(4) Conformation Analysis 
(1) Response Manager $60.64/hr. 
(1) Field Clerk $25.36/hr. 

Overtime $37.49/hr. 
(1) Chemist $54.02/hr. 

Overtime $80.48/hr. 
(1) Foreman/Operator $31.9 7/hr. 

Overtime $47.41/hr. 
(2) Cleanup Tech $25.36/hr. 

Overtime $37.98/hr. 
(6) Subsistence Cost $94/day x 

Subtotal 

$ 4000/wk. X 1 wk. 
$ 1000/sample 
X 10 hr. X 5 days 
X 8 hr. X 5 days 
X 2 hr. X 5 days 
X 8 hr. X 5 days 
X 2 hr. X 5 days 
X 8 hr. X 5 days 
X 2 hr. X 5 days 
X 8 hr. X 5 days 
X 2 hr. X 5 days 
5 days 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

4,000 
4,000 
3,032 
1,014 
375 

2,161 
805 

1,279 
474 

2,029 
780 

2,820 

$ 22,769 
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6. Demobilization: 2 10 hr^ days 

(1) Response Manager $60.64/hr. X 10 hr. X 2 days $ 1,213 
(1) Field Clerk $25.36/hr. X 8 hr. X 2 days $ 406 

Overtime $37.49/hr. X 2 hr. X 2 days $ 150 
(1) Foreman/Operator $31.97/hr. X 8 hr. X 2 days $ 512 

Overtime $47.41/hr. X 2 hr. X 2 days $ 190 
(2) Cleanup Tech $25.36/hr. X 8 hr. X 2 days $ 812 

Overtime $37.98/hr. X 2 hr. X 2 days $ 304 
(5) Subsistence Cost $94/day X 2 days $ 940 

Subtotal $ 4,527 

Total ERCS Costs $ 101,617 

B. TAT Costs 

(2) TAT X 200 field hours x $69/hr. $ 27,600 
(1) TAT X 200 office hours x iss/hr. $ 10,600 

Total TAT Costs $ 38,200 

Extramural Direct Cost $ 139,817 
Contingency (15%) $ 20,973 

TOTAL EXTRAMURAL COSTS $ 160,790 

II. INTRAMURAL COSTS 

A. Intramural Direct Costs 
[400 (Region) + .10 x 400 (Headquarters)] x $ 30 $ 13,200 

B. Intramural Indirect Costs 
[400 X $lOO/hr.] $ 40,000 

TOTAL INTRAMURAL COSTS $ 53,200 

TOTAL ESTIMATED PROJECT COST $ 213,990 

ROUNDED ESTIMATED PROJECT COST $ 214,000 
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